

Deliverables 4 Retrospective.

✓ WENT WELL

- 0 spillover & 100% tasks achieved
- Core features shipped end-to-end
- Strong team collaboration & task distribution
- Improved Jira ticket hygiene
- Unit testing by developer and, also tested by other teammates

⚠ IMPROVE

- Add QA/testing tickets to Jira
- Combined Regression testing card to be created for all technical cards in each sprint

🎯 ACTION ITEMS

- Add dedicated QA tasks in Sprint 4
- Continue 3-day deep-dive session format